SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:52PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 881 Const Calendar Day: 421 Date: 30-Jul-2013 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 21-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00 =
AM.

Richard , Lonny , & Mathew had to work on the ring beam top & bottom brackets in the East tower shaft
& East shear plate . Crews had to adjust the brackets to align the holes , set shims where is required ,
mark , drill the holes , & label the shims . Crews had to prepare their tools & equipments . They started at
7:15 AM.

In addition to that , crews had to prepare the ring beam for D skins for the East & South shafts . They
had to grind & clean the edges . Hook the beams on the C & D skins on the North & West shafts to the
chain falls & remove the temporary bolts in order to lower the beams .

Crews were done at 5:00 PM. They had to wrap up their tools & equipment . Crews left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO #289 , work on the temporary PT
plates , & work on the hand rails rods . They started at 7:00 AM.

David had to weld the lugs for the temporary PT rods . He had to weld the plates for the temporary
rods on the top plate of the footing box . David had to grind , clean , heat , & weld . He started on the East
side of the box at 7:15 AM.

At 10:00 AM. David had welded 4 plates . at 12:00 PM. He had welded 6 plates . At 2:30 PM. He had
welded 9 plates .

Douglas & Fred were on the site .t hey had to work with the welder . Check Douglas report for the
welder detailed activities

Luke P had to work with David . He had to lay out for the plates on the South side , grind the top plate
to remove the paint , & set the plates .

In addition to that , he had to support the painters , work with Luke H on the hand rails rods , & fly sand
bag to the painters .

Luke H had to work on the hand rail rods . He had to cut the remaining 4 PVC pipes minimum of 50
mm. inside the wall & he had to work with David on the plates .

David & Jon had to work with the painters as support back up team for the entire shift , fly materials to
& from the site .

(For CCO # 289 . For Dave , Jon, & Luke H 8.0 Hours Regular )
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 881 Date: 30-Jul-2013 Tuesday

(% CCO Work 60 %)
Dutra crews were done at 2:45 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Certified Coating crews came to the site at 7;10 AM. Crews had to work on CCO # 289 . They started at

7:20 AM.

Ricardo , Marco & Ignacio had to vacuum & clean the area inside the containment & remove the tarp
on the West side . Crews started at 7:30 AM. Crews were done at 9:00 AM.

After that , crews had to set the containment on the East side . They started at 9:05 AM. & they had to
vacuum & clean the top of the concrete on the West side . Crews were done at 12:00 PM. They left at
12:35 PM.

Manuel , Leo, Jorge , & Robert had to work on the North side of the footing box . Crews had to sand
blast the top plate of the footing box . Crews had to prepare their equipments , reroute the air supply lines,
& the blasting hoses . They started at 7:30 AM. Crews were done at 10:00 AM. They started to blast at
10:05 AM. Crews were done at 3:00 PM..

After that , crews had to clean inside the containment . They had to vacuum the sand clean the plate ,
mix , & apply the 1st Zing coat primer . They started at 3:05 PM. Crews were done at 4:30 PM.

In addition to that , crews had to work on the dowels on the North wall . They had to grind , clean , &

paint . Crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15 PM.

(For CCO # 289 . For Manuel , Robert , Leo , & Jorge 8.0 Hours Regular & 2.0 Hours Over Time )
(For CCO # 289 . For Ricardo , Ignacio , & Marco 5.0 Hours Regular )

Douglas had to work with the painters . Check Douglas report for the painters detailed activities .

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver GEN TREVER MURRAY 4.00 0.00 0.00 4.00 D
Piledriver JNM LUKE PAULK 8.00 0.00 0.00 8.00 D
Piledriver JNM DAVID SELPA 8.00 0.00 0.00 8.00 D
04-0120F4 Bid Item: 053 T-LO1-SFW.053 Tower Lift 01 Strut Facades West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLING 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
CCO0-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: DUTRA MATERIALS
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 881  Date: 30-Jul-2013  Tuesday
Piledriver GEN TREVER MURRAY 4.00 0.00 0.00 4.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver JNM JON - PAUL CHENEY 8.00 0.00 0.00 8.00 D
Operator OTH DAVE AVILAS 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0400562 No
800 0.00 000 0.0 []
*E0390562 AIR COMPRESSOR, HOSE No
800 000 000 0.0 []
*E0380562 MARINE EQUIPMENT, DECK BARGE No
800 0.00 000 0.0 []
*E0370562 MARINE, STEEL BARGE No
800 000 000 0.0 ]
*E0110562 MARINE EQUIPMENT, DECK BARGE No
800 0.00 000 0.0 []
CCO-289 Bid Item: 001 0-FCP-ELS.289 Fender Closure Pour
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM RICARDO PASSILA 5.00 0.00 0.00 5.00 D
Painter JNM MARCO ORDONA 5.00 0.00 0.00 5.00 D
Painter JNM JORGE FLORES RAMERO 8.00 2.00 0.00 10.00 D
Painter JNM IGNACIO HERNENDEZ 5.00 0.00 0.00 5.00 D
Painter JNM ROBERT MACCIOCCHI 8.00 2.00 0.00 10.00 D
Painter JNM LEO RUIZ 8.00 2.00 0.00 10.00 D
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